
Department of Energy 

Ohio Field Office 
Fernald Closure Project 

175 Tri-County Parkway 
Springdale, Ohio 45246 

MAY 2 5 2006 
(5 1 3) 648-3 1 55 

Mr. James A. Saric, Remedial Project Manager 
United States Environmental Protection Agency 
Region V-SRF-5 J 
77 West Jackson Boulevard 
Chicago, Illinois 60604-3590 

DOE-0 134-06 

Mr. Thomas Schneider, Project Manager 
Ohio Environmental Protection Agency 
Southwest District Office 
401 East Fifth Street 
Dayton, Ohio 45402-291 1 

Dear Mr. Saric and Mr. Schneider: 

REQUEST FOR EXTENSION FOR SUBMITTAL OF THE CERTIFICATION REPORT 
FOR AREA 6 GENERAL AREA EAST 

References: 1) Letter DOE-0088-06, J. Reising to J. Saric/T. Schneider, “Transmittal of the 
Draft Certification Design Letter and Certification Project Specific Plan for 
Area 6 General Area East,” dated March 14,2006 

2) Letter, J. Saric to J. Reising, “Area 6 General Area East CDL and 
Certification PSP,” dated April 4,2006 

3) Letter, T. Schneider to J. Reising, “Approval - CDL and Certification PSP for 
A6 General Area East,” dated April 24,2006 

The purpose of this letter is to request your approval to extend the date for submittal of the 
Certification Report for Area 6 General Area East from June 1,2006 to July 1,2006. This 
milestone date was established in the draft Certification Design Letter and Certification Project 
Specific Plan dated March 2006 as noted in the Reference 1. Consistent with Section XVIII of 
the Amended Consent Agreement, DOE-FCP believes good cause exists for extending this 
milestone. On April 26,2006, a 5,000-gallon tank trailer used to move contaminated water to 
the Converted Advanced Wastewater Treatment Facility for treatment overturned during filling 
operations spilling contaminated water from Soil Stockpile 7 into a ditch within Area 6 General 
Area East. This incident involved two of the 18 certification units in this area. After an 
excavation involving the removal of resin beads and water soaked soil to a depth of 
approximately 10 inches, sampling was needed to show that the spill had not created an 
above-final remediation level condition in an area in the process of being certified. While 
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re-sampling in the spill-affected area was completed by April 28,2006, the subsequent safety 
shutdown of the site delayed shipment of the samples to the laboratory until May 8,2006. Given 
that the earliest expected date of receipt of the analytical data is June 7,2006, the current 
submission date is not possible. 

DOE believes “good cause,” as consistent with Section XVIII of the Amended Consent 
Agreement, exists to extend the milestone date given the circumstances. The Area 6 General 
Area East Certification Report is anticipated to be complete and submitted to the Regulatory 
Agencies on or before July 1,2006. 

If you have any questions or require additional information, please contact me at (5 13) 648-3 139. 

Director 

cc: 
J. Desormeau, OWFCP 
G. Jablonowski, USEPA-V, SRF-5J 
M. Cullerton, Tetra Tech 
M. Shupe, HSI GeoTrans 
S. Helmer, ODH 
J. Chiou, Fluor Fernald, Inc.MS88 
F. Johnston, Fluor Fernald, Inc./MS 12 
C. Murphy, Fluor Fernald, Inc.MS1 
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